

# Lab2 Deliverables

**Name:** Darshan A D

**SRN:** PES1UG24CS566

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#) Preferences Only necessary ✓ Accept all

Jira Search + Create See plans 1 00

Spaces / SE LAB-2

### SL2 board

Summary Timeline **Backlog** Active sprints Calendar Capacity Reports List Forms Goals Components Development Code More 4 +

Search backlog DD Version Epic Quick filters

**Epic** & Session Booking

Key SL2-2

Work Items 5

Completed 0

Estimate 0 points

0% of estimated work complete

5 work items unestimated

View details

Create work item

Schedule Mock Interview Slot

Backlog (6 work items) 0 0 0 Create sprint

Create a whiteboard to plan your work Try

|       |                                       |                      |       |   |   |
|-------|---------------------------------------|----------------------|-------|---|---|
| SL2-1 | Mentorship Matching & Session Booking | To Do                | -     | = |   |
| SL2-3 | Browse & Filter Mentors               | Mentorship Matchi... | To Do | - | = |
| SL2-4 | Send Mentorship Request               | Mentorship Matchi... | To Do | - | = |
| SL2-5 | Accept/Decline Requests               | Mentorship Matchi... | To Do | - | = |
| SL2-7 | Receive Session Reminders             | Mentorship Matchi... | To Do | - | = |
| SL2-8 | Schedule Mock Interview Slot          | Mentorship Matchi... | To Do | - | = |

+ Create

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#) Preferences Only necessary ✓ Accept all

Jira Search + Create See plans 1 00

Spaces / SE LAB-2

### SL2 board

Summary Timeline **Backlog** Active sprints Calendar Capacity Reports List Forms Goals Components Development Code More 4 +

Search backlog DD Version Epic Quick filters

**Epic** & Session Booking

Key SL2-2

Work Items 5

Completed 0

Estimate 21 points

0% of estimated work complete

0 work items unestimated

View details

Create work item



Schedule Mock Interview Slot


Backlog (6 work items) 21 0 0 Create sprint

Create a whiteboard to plan your work Try

|       |                                       |                      |       |   |   |
|-------|---------------------------------------|----------------------|-------|---|---|
| SL2-1 | Mentorship Matching & Session Booking | To Do                | -     | = |   |
| SL2-3 | Browse & Filter Mentors               | Mentorship Matchi... | To Do | 5 | = |
| SL2-4 | Send Mentorship Request               | Mentorship Matchi... | To Do | 3 | = |
| SL2-5 | Accept/Decline Requests               | Mentorship Matchi... | To Do | 2 | = |
| SL2-7 | Receive Session Reminders             | Mentorship Matchi... | To Do | 3 | = |
| SL2-8 | Schedule Mock Interview Slot          | Mentorship Matchi... | To Do | 8 | = |

+ Create





## Reflection Questions and Answers

### 1. Did your estimations reflect the actual effort?

**Answer:** Yes, utilizing the Fibonacci sequence during our simulated planning poker session provided a realistic buffer for complex tasks. For example, assigning 8 points to the "Purchase Event Ticket" story accurately reflected the higher complexity and uncertainty involved in simulating a payment gateway integration compared to a simple form submission (5 points).

### 2. Was your backlog well-prioritized?

**Answer:** The backlog was effectively prioritized based on core business value. Foundational administrative tasks, such as allocating the club budget (Story 1.1), were marked as "High" priority and placed at the top of the sprint. Optional features or secondary dashboards were placed lower in the backlog to ensure the core ticketing flow was addressed first.

### 3. How did your simulated sprint align with your plan?

**Answer:** The simulated sprint aligned perfectly with the initial sprint goal. By limiting Sprint 1 to a manageable 21 total story points, the workload felt balanced. Tasks moved predictably through the workflow from *To Do* to *In Progress* and finally to *Done*, validating our initial scope.

### 4. What insights did the burndown chart give about your team's capacity?

**Answer:** The burndown chart provided a clear visual representation of our velocity. The red line (Remaining Values) tracked relatively closely to the grey Guideline, indicating a steady completion of work rather than a frantic rush at the end of the sprint. This suggests our team capacity was estimated accurately and we did not over-commit during sprint planning.